BRAUSCH ENVIRONMENTAL,

LLC

5318 Alexa Road
~ Charlotte, NC 28277-0519
Office: (704) 246-7266
Cell:  (412) 720-8549
Fax: (704) 246-7266
Email: lbrausch@brauschenv.com

Via Electronic and First-Class Mail
" March 10, 2016

Ms. Shari Lynn Kolak
Remedial Project Manager
Superfund Division
U.S. Environmental Protection Agency, Region 5
77 West Jackson Boulevard, SRF-5]
Chicago, IL 60604-3507

Re: Monthly Progress Report for February 2016
- Remedial Investigation and Feasibility Study

——
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Lake Calumet Cluster Site, Operable Unit 2, Chicago, Illinois

Dear Ms. Kolak:

The Respondents respectfully submit this monthly progress report to the U.S. Environmental
Protection Agency (USEPA), Region 5, pursuant to Paragraph 46 of the Administrative
Settlement Agreement and Order on Consent (AOC) for the Operable Unit 2 (OU2) Remedial
Investigation and Feasibility -Study (RI/FS) at the Lake Calumet Cluster Site in Chicago,
Illinois (the Site). This progress report summarizes efforts by the Respondents to fulfill the
requirements of the AOC during the February 2016 reporting period.

1. Activities Completed During This Reporting Period

A. On February 3, 2016, the Respondents submitted the Phase 2 Interim Site
Investigation Report and proposed Phase 3 Monitoring Well Installation Plan
to USEPA and the Illinois Environmental Protection Agency (IEPA).,

B. = On February 10, 2016, the Respondents submitted the January 2016 monthly

progress report to USEPA with copies to IEPA.

C. On February 11,2016, the Respondents participated in a meeting via conference
call with USEPA and IEPA to discuss the results of the Phase 2 Site
Investigation and the proposed Phase 3 Monitoring Well Installation Plan.
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A

On behalf of the Respondents, Arcadis U.S., Inc. (Arcadis) revised the Phase 3
Monitoring Well Installation Plan based on USEPA and IEPA comments
discussed during the February 11, 2016 meeting.

On February 17, 2016, the Project Coordinator submitted the revised Phase 3
Monitoring Well Installation Plan to USEPA and IEPA. -

On February 18, 2016, the Respondents provided USEPA and IEPA notice of
upcoming field work including plans to collect water level measurements.

On February 22, 2016, the Respondents received USEPA and [EPA approval
of the Phase 3 Monitoring Well Installation Plan.

On February 24, 2016, Arcadis collected water level measurements from the
installed piezometers.

On February 29, 2016, the Respondents provided USEPA and IEPA notice of
the upcoming field work schedule for installing monitoring wells.

Results of Sampling and Tests and Other Data

A.

Water level measurement data from the Phase 1 piezometers are included as
Attachment A.

Work Plans, Procedures, and Deliverables

The Respondents submitted the Phase 2 Interim Site Investigation Report and
the proposed Phase 3 Monitoring Well Installation Plan to USEPA and IEPA
on February 3, 2016. ' ‘

The Respondents submitted the revised Phase 3 Monitoring Well Installation
Plan to USEPA and IEPA on February 17, 2016. - :

Actions Projected for the Next Reporting Period

A.

During the week of March 7, 2016, Arcadis will complete installation of the
Phase 3 groundwater monitoring wells.

Progress and Schedule Report

A.

Arcadis has completed the Phase 1 piezometer investigation and Phase 2
hydraulic profiling tool and vertical aquifer profiling investigations.

LCCS_MPR201602.docx BRAUSCH ENVIRONMENTAL, LLC



Ms. Shari Lynn Kolak
March 10, 2016
Page 3

B. | ~Arcadis plans to complete installation of the Phase 3 groundwater monitoring
wells during the week of March 7, 2016.

* ok x
We trust that this submittal satisfies your requirements at this time. If you have questions
regarding this monthly progress report or related project matters, please do not hesitate to

contact me.

1 : Respectfully submitted,

LMB:

cc: P. Lake, IEPA (2 copies)

cc (via email):
S. M. Franzetti, Esq.
J. Kratzmeyer, Arcadis
P. Lake, IEPA
LCCS Technical Committee
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ATTACHMENT A
WATER LEVEL MEASUREMENT DATA
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Groundwater Elevation Data

Lake Calumet Cluster Site
Piezometer Surveyed TOC |10/12/15 DTW
Designation (ft amsl) (ft btoc)
PZ-1S 601.93 14.06
PZ-2S 599.1 10.37
PZ-3S 602.19 11.97
PZ-3D 602.63 12.91
PZ-4S 605.08 15.71
PZ-55 602.53 12.59
PZ-5D 602.67 1249}
PZ-6S 605.31 13.99
PZ-7S 600.22 10.72
PZ-7D 599.99 !
PZ-8S 603.59 10.22
PZ-8D 603.8 10.51
PZ-9S 604.17
PZ-10S 605.19
PZ-10D 605.02
PZ-11S 601.36
PZ-125 600.9
PZ-13S 602.69
PZ-14S 601.19
Notes:

TOC: Top of casing

DTW: Depth to water
ft amsl: feet above mean sea level
ft btoc: feet below top of casing
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